

Weekly Meeting Minutes – Project Finalizing (Post CW1)

Meeting 1 – Planning & Task Allocation (Post-CW1)

Date: 18 March 2026

Time: 14:00 – 15:00

Location: This was a physical meeting.

- ***Attendees***

All team members present.

- ***Meeting Objective***

To review CW1 submission, identify remaining tasks, and plan the final stage of the project.

- ***Summary of Previous Work***

CW1 successfully submitted, core system features were implemented, initial structure of the application was completed.

- ***Identified missing components:***

Acceptance testing documentation.

Unit testing implementation.

Code inspection reports.

- ***Planning for Final Stage***

Focus on testing and documentation.

Improve code quality and fix existing bugs.

Ensure all assignment requirements are covered.

- ***Issues & Challenges***

Lack of clarity on testing formats initially.

Some incomplete features in the system.

- ***Decisions Made***

Prioritise testing over adding new features.

Use consistent format for all documentation.

- ***Plan for Next Week***

Begin unit testing implementation.

Draft acceptance testing document.

Start code inspection.

Meeting 2 – Testing Implementation

Date: 24 March 2026

Time: 16:00 – 18:45

Location: Online (Microsoft Teams)

- ***Attendees***

All team members were present.

- ***Meeting Objective***

To begin implementation of testing and review progress on assigned tasks.

- ***Progress Summary***

Unit testing started for main classes.

Acceptance testing scenarios drafted.

Code inspection initiated.

- ***Task Updates***

Acceptance Testing → Scenarios defined

Unit Testing → Test classes created (e.g., TransactionTest)

Code Inspection → Initial review completed

Documentation → Sections drafted

- ***Team-Level Progress***

Testing phase actively in progress.

System functionality stable with minor bugs.

- ***Decisions Made***

Refactor problematic code for better testability.

Continue testing before adding improvements.



Meeting 3 – Debugging & Documentation

Date: 30 March 2026

Time: 11:00 – 13:00

Location: This was a physical meeting.

- ***Attendees***

All team members present.

- ***Meeting Objective***

To fix system bugs and finalise testing documentation.

- ***Progress Summary***

Majority of unit tests completed.

Acceptance testing nearly finalized.

Code inspection reports drafted.

- ***Task Updates***

Unit Testing → Almost complete

Acceptance Testing → Final review stage.

Code Inspection → Completed for all files.

Documentation → Compilation in progress.

- ***Team-Level Progress***

System stable after bug fixes.

Testing documentation nearly complete.

- ***Issues & Challenges***

Time pressure for final submission.

Minor formatting inconsistencies in documents.

- **Decisions Made**

Stop adding new features.

Focus entirely on finalizing deliverables.

Week 4 – Final Review & Submission

Date: 8 April 2026

Time: 13:30 – 15:00

Location: Online (Microsoft Teams)

- **Attendees**

All team members present.

- **Meeting Objective**

To finalize all deliverables and ensure readiness for submission.

- **Progress Summary**

All testing completed:

Acceptance testing.

Unit testing.

Code inspection reports.

Documentation fully compiled.

- **Task Updates**

Final proofreading completed.

Formatting corrected.

Submission files prepared.

- ***Team-Level Progress***

Project completed successfully.

All requirements addressed.

- ***Issues & Challenges***

Minor formatting adjustments required.

Final checks needed for consistency.

- ***Decisions Made***

Approve final version for submission.

Submit before deadline.